COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/05/2009

ESTIMATE SUMMARY 13:54:18
CONTID: C15026 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15026-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.0 DAYS TIME ALLOW: 65 WORK DAYS
SH 12 Rockfall Mitigation PERCENT TIME: 100.00 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: STA 012A-040
SH 12 Rockfall Mitigation
NAME OF ROAD: 0l2a
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 08/05/2009 DATE TIME STARTED 01/02/2008
823 S. Perry Street, Ste 110 DATE LET 10/18/2007 DATE WORK BEGAN
DATE AWARDED 12/06/2007 DATE TIME STOpPPED 06/10/2008
DATE CONTRACT EXECUTED 12/28/2007 DATE ACCEPTED 06/10/2008
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 01/02/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,485,620.49 PARTICIPATING $ 1,485,485.28 S 2,891.18
AWARD PROJECT AMT: $  1,489,425.73 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.99% TOTAL EARNINGS 1,485,485.28 2,891.18
FUNDS AVAILABLE: $ 135.21 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,485,485.28 2,891.18
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,483,485.28 2,891.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,483,485.28 2,891.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,891.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15026-BID ESTIMATE RUN 08/05/2009
PROJECT: STA 012A-040 ESTIMATE NO: 0008 13:54:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL OF DELINEATOR 6.000 6.000
EACH 0.000 0.00
16.67000 6.000 100.02
0010 202-00155 REMOVAL OF WALL 335.000 335.000
LF 0.000 0.00
17.91000 335.000 5,999.85
0015 202-00220 REMOVAL OF ASPHALT MAT 1,468.000 1,468.000
SY 0.000 0.00
4.01000 1,468.000 5,886.68
0020 202-00810 REMOVAL OF GROUND SIGN 2.000 2.000
EACH 0.000 0.00
86.78000 2.000 173.56
0025 202-01000 REMOVAL OF FENCE 627.000 627.000
LF 0.000 0.00
0.72000 627.000 451.44
0030 202-01130 REMOVAL OF GUARDRAIL TYPE 3 1,375.000 1,375.000
LF 0.000 0.00
3.00000 1,375.000 4,125.00
0035 202-01300 REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
151.00000 2.000 302.00
0040 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,607.000 3,607.000
cy 0.000 0.00
16.06000 3,607.000 57,928.42
0045 203-00400 ROCK EXCAVATION 2,393.000 2,393.000
cY 0.000 0.00
27.51000 2,393.000 65,831.43
0050 203-00596 *ROCK SCALING 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0055 203-00598 *ROCK SCALING 30.000 30.000
HOUR 0.000 0.00

60.00000 30.000 1,800.00
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PCN: 15026-BID ESTIMATE RUN 08/05/2009
PROJECT: STA 012A-040 ESTIMATE NO: 0008 13:54:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 29.000 29.000
HOUR 0.000 0.00
105.56000 29.000 3,061.24
0065 207-00205 TOPSOIL 1,371.000 1,371.000
cY 0.000 0.00
17.11000 1,371.000 23,457.81
0070 208-00011 *EROSION BALES (WEED FREE) 83.000 76.000
EACH 7.000 94.50
13.50000 83.000 1,120.50
0075 208-00020 *SILT FENCE 987.000 987.000
LF 0.000 0.00
1.75000 987.000 1,727.25
0080 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,286.14000 1.000 1,286.14
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,763.69000 2.000 3,527.38
0090 208-00205 EROSION CONTROL SUPERVISOR 62.000 58.000
HOUR 4.000 666.68
166.67000 62.000 10,333.54
0095 212-00006 *SEEDING (NATIVE) 2.090 1.790
ACRE 0.300 105.00
350.00000 2.090 731.50
0100 212-00032 *SOIL CONDITIONING 1.790 1.790
ACRE 0.000 0.00
5,750.00000 1.790 10,292.50
0105 213-00002 *MULCHING (WEED FREE HAY) 1.500 1.500
ACRE 0.000 0.00
295.00000 1.500 442.50
0110 213-00061 *MULCH TACKIFIER 300.000 300.000
1B 0.000 0.00
1.65000 300.000 495.00
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PCN: 15026-BID ESTIMATE RUN 08/05/2009
PROJECT: STA 012A-040 ESTIMATE NO: 0008 13:54:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 216-00037 *SOIL RETENTION BLANKET (COCONUT) 3,000.000 1,400.000
sy 1,500.000 2,025.00
1.35000 2,900.000 3,915.00
0120 403-33751 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 1,566.010 1,566.010
TON 0.000 0.00
125.00000 1,566.010 195,751.25
0125 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
5.00000 0.000 0.00
0130 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 90.600 90.600
TON 0.000 0.00
180.00000 90.600 16,308.00
0135 507-00550 CONCRETE LINED DITCH 273.000 273.000
LF 0.000 0.00
40.00000 273.000 10,920.00
0140 603-10180 18 INCH CORRUGATED STEEL PIPE 60.000 60.000
LF 0.000 0.00
55.56000 60.000 3,333.60
0145 603-10240 24 INCH CORRUGATED STEEL PIPE 40.000 40.000
LF 0.000 0.00
72.22000 40.000 2,888.80
0150 603-10300 30 INCH CORRUGATED STEEL PIPE 24.000 24.000
LF 0.000 0.00
100.00000 24.000 2,400.00
0155 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
388.89000 1.000 388.89
0160 603-30030 30 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
722.22000 1.000 722.22
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,300.000 1,300.000
LF 0.000 0.00
6.06000 1,300.000 7,878.00
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PCN: 15026-BID ESTIMATE RUN 08/05/2009
PROJECT: STA 012A-040 ESTIMATE NO: 0008 13:54:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0166 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 200.000 200.000
LF 0.000 0.00
110.00000 200.000 22,000.00
0170 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
1,964.00000 4.000 7,856.00
0171 606-01370 TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0175 607-00005 END POST 4.000 4.000
EACH 0.000 0.00
181.11000 4.000 724.44
0180 607-00010 CORNER AND LINE BRACE POST 4.000 4.000
EACH 0.000 0.00
222.22000 4.000 888.88
0185 607-01000 FENCE BARBED WIRE WITH METAL POSTS 1,568.000 1,568.000
LF 0.000 0.00
2.61000 1,568.000 4,092.48
0190 612-00001 *DELINEATOR (TYPE I) 2.000 2.000
EACH 0.000 0.00
21.00000 2.000 42.00
0195 612-00003 *DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
22.00000 4.000 88.00
0200 614-00011 *SIGN PANEL (CLASS I) 1.500 1.500
SF 0.000 0.00
20.00000 1.500 30.00
0205 614-00200 *STEEL SIGN POST (U-2) 8.000 8.000
LF 0.000 0.00
10.00000 8.000 80.00
0210 619-51300 20 INCH PLASTIC PIPE 240.000 240.000
LF 0.000 0.00

75.56000 240.000 18,134.40
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PCN: 15026-BID ESTIMATE RUN 08/05/2009
PROJECT: STA 012A-040 ESTIMATE NO: 0008 13:54:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
23,958.00000 1.000 23,958.00
0220 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
179,500.00000 1.000 179,500.00
0225 627-00001 *PAVEMENT MARKING PAINT 60.000 60.000
GAL 0.000 0.00
50.00000 60.000 3,000.00
0230 627-00005 *EPOXY PAVEMENT MARKING 20.000 20.000
GAL 0.000 0.00
200.00000 20.000 4,000.00
0235 630-00000 *FLAGGING 1,253.000 1,253.000
HOUR 0.000 0.00
21.00000 1,253.000 26,313.00
0240 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 45.000
DAY 0.000 0.00
80.00000 45.000 3,600.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 63.000 63.000
DAY 0.000 0.00
475.00000 63.000 29,925.00
0250 630-80001 *FLASHING BEACON (PORTABLE) 6.000 6.000
EACH 0.000 0.00
350.00000 6.000 2,100.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 17.000
EACH 0.000 0.00
30.00000 17.000 510.00
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 6.000
EACH 0.000 0.00
40.00000 6.000 240.00
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000
EACH 0.000 0.00

55.00000 6.000 330.00
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PCN: 15026-BID ESTIMATE RUN 08/05/2009
PROJECT: STA 012A-040 ESTIMATE NO: 0008 13:54:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0275 630-80360 *DRUM CHANNELIZING DEVICE 27.000 27.000
EACH 0.000 0.00
20.00000 27.000 540.00
0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 5.000
EACH 0.000 0.00
25.00000 5.000 125.00
0285 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0290 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0295 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.200 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0310 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PROJECT: STA 012A-040 ESTIMATE NO: 0008 13:54:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 806,791.92 $ 2,891.185$ 806,656.72
CAT NO0300 STRUCTURE
0325 206-00000 STRUCTURE EXCAVATION 8,498.000 8,498.000
cy 0.000 0.00
18.11000 8,498.000 153,898.78
0330 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,738.000 8,738.000
cy 0.000 0.00
43.65000 8,738.000 381,413.70
0335 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 5,232.000 5,232.000
cy 0.000 0.00
11.27000 5,232.000 58,964.64
0340 504-04410 *BLOCK FACING 9,829.000 9,829.000
SF 0.000 0.00
4.41000 9,829.000 43,345.89
0345 601-03000 *CONCRETE CLASS D 27.600 27.600
cYy 0.000 0.00
200.00000 27.600 5,520.00
0350 602-00000 *REINFORCING STEEL 130.000 130.000
LB 0.000 0.00
1.00000 130.000 130.00
CAT 0300 CURRENT AMT 643,273.01 $ 0.00$ 643,273.01
CAT NO0400 CONSTRUCTION ENGINEERING
0355 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
16,666.67000 1.000 16,666.67
0360 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,666.67000 1.000 16,666.67




CONTID: C15026 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 15026-BID ESTIMATE RUN 08/05/2009
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0365 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,222.22000 1.000 2,222.22
CAT 0400 CURRENT AMT $ 35,555.56 $ 0.00$ 35,555.56
PROJECT TOTAL CURRENT AMT $ 1,485,620.49 S 2,891.18 $ 1,485,485.29



